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CCRNo. CCR 96-0175 Logged Date 3/18/96 Rev. Request Type CCR

Priority Routine [X] Urgent[] Emergency [_] | Affected Release B Change Class |1

Title (description) Interface Control Document Between ECS and the ORNL DAAC for the ECS Project

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

Release B Level 4 Doc.
219-CD-022-002 -

RTM Change Start New Baseline |:|

Problem
No Problem - ORNL deliverable to customer....

Proposed Solution
Submit for CCB approval. Deliver to ESDIS for ESDIS CCB approval. Update RTM.

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [] FOs [] M&O
QA Rel. A [] Rel. B Rel. IR1 [] MRS SMO Subconts [ ]
Other
Cost: None Small [_] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator Sandra Atallah (Signed) Sandra Atallah  3/25/96
Signature Date
Office SMO Office Manager (Signed) Sandra Atallah  3/25/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:

CCB Chairperson (Signed) R. E. Clinard  3/27/96

Signature Date

CMO01JU95 ECS




